



**S: 1/11/16**  
**F: 1/29/16**

**S: 1/6/16**  
**F: 1/27/16**

**S: 12/14/15**  
**F: 1/13/16**

**S: 12/7/15**  
**F: 1/6/16**

**S: 12/7/15**  
**F: 1/6/16**

# Demolition Phasing Plan

\* Contingent upon receipt of permits by start dates indicated  
\* Does not include delays/impacts due to winter weather



**IRWIN & LEIGHTON**  
COMMERCIAL BUILDERS

<b>Princeton University</b>	
Facilities MacMillan Building	
DRAWING <b>AREA 4</b>	
SCALE:	
SURVEYED:	DATE SURVEYED: 10-25-06
NOT SURVEYED:	DATA SOURCE: